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CORNERSTONE 
Environmental Group, LLC 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

May 4, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for April2012 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

The following monthly progress report is submitted on behalf of ISP Environinental Services Inc. 
(IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed by 
IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure I). This project schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an estimate 
of the timing of future tasks ... 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

II 

• 

Continued coordination with the USEP A on resolving comments on the Draft Remedial 
Investigation Report. 
Continued coordination with the USEP A on the Agency's review of the revised Draft 
Remedial Investigation Report that incorporated the results of the investigation of off-site 
ditches, and the Draft Feasibility Study. · 

. B. · The following documents were submitted to the agencies during the previous month: · 

• Monthly progress letter report dated April 5, 2012, including an updated project schedule 
dated April 3, 2012. 
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C. The following agency approvals were received during the previous month: 

• None during the reporting period . 

D. The following agency documents and correspondences were received during the previous 
month: 

• Electronic mail message from Jon Gorin of the USEPA to David McNichol and Carrie 
McGowan of IES, Scott MacMillin of Brown and Caldwell, and Gary DiPippo of 
Cornerstone, notifying the recipients that the NJDEP assigned Anne Pavelka as the new 
case manager, for the LCP site. 

• Electronic mail message from Jon Gorin of the USEPA to David McNichol and Carrie 
McGowan ofiES, dated April2, 2012, transmitting the USEPA's draft comments on the 

· December 2011 Draft Feasibility Study report. 

E. Other pertinent communications with the agencies during the previous month: 

• None during the reporting period. 

2. FutureActions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following 
two (2) months: 

• Continue work on resolving comments from the USEP A on the Draft Remedial 
Investigation Report submitted by IES (awaiting response from the USEPA). 

• Continue work on resolving comments from the USEP A on the Draft Baseline 
Ecological Risk Assessment submitted by IES (awaiting response from the USEPA). 

• Address comments from the USEP A on the revised Draft Remedial Investigation Report 
that incorporated the results of the investigation of off-site ditches (contingent on receipt 
of comments). 

• Address comments from the USEPA on the Draft Feasibility Study report (contingent on 
receipt of final comments and resolution of comments on the Rl). 

B. . Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1 ). Many of the schedule subtask details including the 
Phase I and Phase II Rl field investigations and the treatability study determination process 
are 100% complete and have been collapsed for presentation brevity on Figure 1. With the 
submittal to the USEP A of the revised draft Rl report and the draft FS report, the schedule is 
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controlled by the USEP A review process. As of the end of this reporting period comments 
on the RI remain to be resolved, and draft comments on the FS were received; and in part 
resolution of the FS comments is contingent on finalizing the RI. Therefore, this period the 
schedule has been updated to project a new, estimated date for completion of the review 
process for the both the RI and the FS. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects 
the completion of draft RI and FS reports, as described above. However, responses are 
still pending from the USEP A on the remaining comments on the RI and the ecological 
risk assessment, and resolution of comments are pending on the revised RI and draft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEP A in a letter from Celeste Wills, 
Esq. ofiES, dated April 26, 2002. · 

If you or your staff has any questions or comments, please do not hesitate to contact David McNichol 
ofiES at 973-628-3355. 

Sincerely, 

CORNERSTONE ENviRONMENTAL GROUP, LLC 

Gary J. 1 ippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
A. Pavelka, NJDEP 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 

1 K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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Figure 1 
RifFS PROJECT SCHEDULE 

LCP Chemicals, Inc. Superfund Site 
ID Name I Duration I Start 

I 
Finish 'OB Q2'0B Q3 'OB Q4'0B Q1 '09 Q2'09 Q3 '09 Q4'09 Q1 '10 Q2 '10 Q3 '10 Q4'10 Q1'11 Q2 '11 Q3 '11 Q4 '11 101'12 Q2'12 Q3 '12 Q4'12 

F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N 
1 Site Characterization 358.2wks Fr16/1/01 Wed 4123/08 

204 Remedial Investigation (RI) Report 531.7wks Frl 7/5/02 Frl9/21/12 
T "2o5 RVRA Meeting with USEPA Owks Fri 5/16108 Fri 5/16108 +: 206 Prepare Draft Rl Report 4.4 mons Wed 5/T/08 Mon 9/8108 

2o7 Baseline Risk Assessment (RAJ 22.8 wks Mon 5/19/08 Frl10/24108 ... _ 

2o8 Prepare Draft Human Health RA (RI Appendix) 4.34mons Mon 5/19108 Tue 9/16108 
209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Mon 5/19108 Mon 9/22/08 I 
210 Submit Draft RA Reports Owks Fri 10/24108 Fri 10/24/08 ~ubmit Dra~ RA Repc I~ b10124108 
211 EPA Review of Draft RJ & RA Reports 34.5 wks Wed9/17108 Fri 5115109 w of Draft Rl & RA Report 
212 EPA Review of Response to Comments Submittals 163 wks Mon 5/18109 Fri 6/29/12 

- ' ~r"~ 213 i~r'-'r=-~ 

:- -~ 912/to f I I USEPA Approval of Off-Site Ditch Characterization Work Plan 0 wks Thu 9/2/10 Thu 9/2/10 
214 USEPA/ConRail Agreement and/or Proceed Without 0 wks Fri 10/29/10 Fri 10/29/10 inno11n 
~ Implement Off-Site Ditch Characterization and Amend Rl Report 20.6 wks Mon 7118/11 Wed 12/T/11 
~ USEPA Review of Final Rl and RA Reports 29.4 wks Thu 12/8/11 Fri 6/29/12 

I I ~ Response to EPA Comments on Final Rl and RA Reports 4wks Mon 7/2112 Fri 7/27112 
I ~ ~ ~ Prepare Final Rl & RA Reports 2mons Mon 7/30/12 Fri 9121/12 Prepare Final Rl & R Reports ~~ '219 

'220 ID Candidate Technologies 449.5 wks Frl 7/5102 Thu 2/24111 e-m- 10 Candidate Technologies· Phase I 4.5 wks Frl7/5102 Tue 816/02 I 
I 

r-w 10 Candidate Technologies· Phase II 68 wks Thu 11/1/07 Frl2/27/09 
'224 Phase II Tech Memo of Candidate Tech 22wks Thu 1111107 Fri 4111108 rm- EPA Review of Revised Tech Memo 30.8 wks Thu 4117/08 Tue 11118108 

"..I. 

I T6 Revise Technical Memorandum 0.2 mons Tue 11/18108 Fri 11/21/08 Revise Technical Memorandu -~ e-m- EPA Review and Approval of Draft Revised Technical 14wks Mon 11/24/08 Fri 2/27/09 
Memorandum r-m- Treatability Studies Evaluation & Final Determination 46wks Thu 1/28110 Thu 12116110 

T 235 USEPA Review and Approval of QAPP 40wks Frl5/21/10 Thu 2124111 
T 236 USEPA Review and Comment 12.4 wks Fri 5/21/10 Mon 8116/10 

I 
"i.37 Reponse to Comments/Updated QAPP Submittal 11 .6wks Tue 8/17/10 Thu 11/4/10 I 

i 238 ~ •• EPA Approval of QAPP 16wks Fri 11/5/10 Thu 2/24/11 

239 Feasibility Study (FS) Report 198 wks Tue 11/18108 Mon 9/3/12 Feasibili Study (FS Repor ,.. 
240 RAOs 0.82 wks Tue 11/18108 Tue 12/2/08 RAO~ 241 Alternatives Screening 127.6 wks Wed 2118109 Fr17/29/11 

T 

242 Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24111 I 
243 Technical Memorandum, SIS and Soil Washing 6wks Mon 7/20/09 Fri 8/28/09 ~ ~ ~ 244 US EPA Review of Technical Memorandum 21 .8 wks Mon 8/31/09 Thu 1128/10 

245 Presentation to USEPA 5wks Mon 6/27/11 Fri 7/29/11 ~~ 246 I Draft FS Report 19.2 wks Thu 8/4/11 Thu 12/15/11 Draft FS Report 

-L.- I w Submit Draft FS to USEPA Owks Thu 12/15/11 Thu 12/15/11 Submi<Draft FS to .us~PA ; 12115111 248 Agency Review/Comments 28 wks Mon 12/19111 Fri 6/29112 Agency Review/Comments 

T<~ I 249 FS Presentation to USEPA Owks Fri 6/29/12 Fri 6/29112 I I [ ~ Prepare Final FS 

! 
9wks Tue 7/3/12 Mon 9/3112 

J Pr~par~ Fi aiFS I '251 Submit Final FS Report 0 days Mon9/3/12 Mon 9/3/12 Submit F tJal FS Report +•9/Y12 

I Task ~· ~ ~ Progress Milestone + Summary ~ ,.. 
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